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Toppenish: Docket No. RCRA-10-2010-0136
Michael Chun

to:

Rob Rau, Deborah Hilsman, ZHiatt, sue, Yen-Vy Van
09/10/2010 03:40 PM

Show Details

Rob,

The following are the proposed schedule for completing an approvable Corrective Action
Plan (CAP) for the Smitty’s Toppenish site:

e Develop an Supplemental Site Assessment Plan and submit to EPA Region 10 for
approval — October 4, 2010

e Upon approval of the Supplemental Site Assessment Plan by EPA Region 10, the
proposed field work will be completed in 90 days. This would include the site
access agreements, groundwater monitoring well placements and professional site
survey.

e Within 120 days of completing the Supplemental Site Assessment, RH Smith will
complete 2 quarterly groundwater monitoring events and submit to EPA Region 10
an approvable CAP.

e Within 180 days after the CAP is approved by EPA, RH Smith will implement the
approved CAP.

I would like to request a meeting to discuss the proposed schedule. Please let me know
your availability and I will coordinate with Zach and Yen-Vy. Thanks
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